

Delivery Roadmap and Pricing

The recommended path is a controlled pilot followed by staged national expansion.

Phase 1

Standards, governance model, pilot zones, field method, staging hardening — 3 months.

Phase 2

Pilot field capture, registry build, citizen layer, first workflows — 6 months.

Phase 3

Malabo + Bata scale-up, dashboards, utilities, emergency and postal workflows — 9–12 months.

Phase 4

Province-by-province national expansion, QA, training, integrations — 12–24 months.

Stage	Scope	Indicative fee
Phase 1	Standards, pilot design, staging hardening, governance alignment	USD 35,000–55,000 XAF 21,000,000–33,000,000
Phase 2	Pilot field capture, registry build, citizen layer, first government workflows	USD 85,000–140,000 XAF 51,000,000–84,000,000
Phase 3	Malabo + Bata scale-up, dashboards, utilities/logistics/emergency onboarding	USD 120,000–220,000 XAF 72,000,000–132,000,000
Phase 4	National expansion, QA, training, approved integrations and handover	USD 250,000–600,000 XAF 150,000,000–360,000,000
Support	Optional monthly maintenance, monitoring, minor changes and training support	USD 3,500–9,000/month XAF 2,100,000–5,400,000/month

Figures are indicative professional service bands for discussion; final pricing depends on approved scope, field logistics, hosting, integrations, devices, travel and procurement rules.