

Current Build Evidence and Next Steps

The current platform is a working operations core for demonstration and implementation planning. It should not yet be described as a completed national production service.

Demonstrated

- Public verification and official extract lookup.
- Correction reports and protected review queue.
- Field submission, verification, registry and publication workflows.
- API tests, admin build, smoke checks, and browser route verification passed.

Next hardening

- Formal staging and production separation.
- Migration workflow and backup/restore proof.
- Citizen mobile/map UX and official code grammar freeze.
- Operator training, acceptance evidence, and pilot launch plan.

Recommended immediate decision: authorize a controlled pilot package that proves national standards, field capture, citizen digital address service, registry verification, and first public-service integrations.